
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0022

10/06/2016

Contract Location: Time Allowed:

 I-285/SR 407 IN CLAYTON AND FULTON COUNTIES.

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone: (770)957-2843 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

11/13/2014

01/18/2016

00/00/0000

938 Days

01/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 98.61

925 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,517,263.77

$5,006,829.40

($74,637.67)

101.15%

Counties:

Clayton Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004203      $6,517,263.77 $5,006,829.40 $-74,637.67 101.15% $75,802.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0022

10/06/2016

Project Number: M004203      I-285/SR 407 - SIGNING UPGRADES

 

M004203                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,273,521.13 $5,212,878.83 $60,642.30

Non-Participating $1,318,380.31 $1,303,219.73 $15,160.58

Total Earnings $6,591,901.44 $6,516,098.56 $75,802.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,591,901.44 $6,516,098.56 $75,802.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,591,901.44 $6,516,098.56

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$75,802.88

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0022

10/06/2016

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 1,400.000

 8.500 .000

 

 

1,400.000 $.00 $11,900.00

0045 610-0716     REM CONC MEDIAN BARRIER LF  1,050.000 1,140.310

 188.000 .000

 

 

1,140.310 $.00 $214,378.28

0216 621-3150     CONCRETE BARRIER, TYPE 26 LF  1,050.000 1,140.310

 265.000 .000

 

 

1,140.310 $.00 $302,182.15

0226 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  29,121.000 32,975.500

 19.150 1,026.000

 

 

34,001.500 $19,647.90 $651,128.73

0471 641-1100     GUARDRAIL, TP T LF  20.000 21.000

 66.850 .000

 

 

21.000 $.00 $1,403.85

0476 641-1200     GUARDRAIL, TP W LF  100.000 1,262.500

 32.700 .000

 

 

1,262.500 $.00 $41,283.75

0481 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 9.000

 730.000 .000

 

 

9.000 $.00 $6,570.00

0486 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 6.000

 2070.000 4.000

 

 

10.000 $8,280.00 $20,700.00

0491 700-6910     PERMANENT GRASSING AC  1.000 .000

 2550.000 2.000

 

 

2.000 $5,100.00 $5,100.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0022

10/06/2016

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0496 700-7000     AGRICULTURAL LIME TN  2.000 .000

 255.000 1.000

 

 

1.000 $255.00 $255.00

0501 700-8000     FERTILIZER MIXED GRADE TN  2.000 .000

 1020.000 1.000

 

 

1.000 $1,020.00 $1,020.00

0511 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  1,500.000 .000

 12.750 2,000.000

 

 

2,000.000 $25,500.00 $25,500.00

0526 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  250.000 826.990

 79.000 .000

 

 

826.990 $.00 $65,332.21

Category Amount: $59,802.90 $1,346,753.97

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3010 636-3000     GALV STEEL STR SHAPE POST LB  .000 .000

 3.700 4,324.320

                                                            

USE THIS ITEM FOR MEASUREMENT & PAYMENT

4,324.320 $15,999.98 $15,999.98

Category Amount: $15,999.98 $15,999.98

Category Number: 0010 ROADWAY

9050 004-0022     EXTRA WORK - LS  .000 1.000

 15700.000 .000

EXTRA WORK-CAMERA RELOCATION

SA #2

1.000 $.00 $15,700.00

Category Amount: $0.00 $15,700.00

Project Total Amount: $75,802.88 $6,591,901.44


